

**RAJ BHAVAN
KOHIMA**

5th November, 2020

Press Release

Hon'ble Govenor, Nagaland, Shri R N Ravi had a review meeting on ongoing road projects on November 5th, 2020 at Raj Bhavan Kohima. Roads being a priority area of concern, the Governor has been reviewing the status and progress of construction of the roads under NHIDCL. Shri. Sentiyaner Imchen, ACS&FC (representing Chief Secretary), Shri Rovilatuo Mor, Commissioner Nagaland, Shri Mohammed Shihab Ali A, DC Kohima and NHIDCL senior officials and Contractors were present at the review meeting. Projects reviewed included Kohima-Jessami road, Kohima-bypass road, Kohima-Mao road, Dimapur-Peren road and Changtongya-Longleng road.

It was revealed that the work was slowed down due to rock sliding in several stretch of roads during the past months between ongoing Kohima-Dimapur four lane project. The Governor also reiterated the contractors to expedite the ongoing work and to achieve the target as assured by the contractors. The NHIDCL officials highlighted hiccups in certain district resulting in the stoppage of ongoing works for which the Hon'ble Governor has asked the State Government to resolve the matter at the earliest. The NHIDCL has further assured to finish the construction of two lane road before 15th December 2020 along the 4 lane Dimapur-Kohima road.

The Status and progress of NHIDCL road projects are available at Nagaland Raj Bhavan Website.

PRO
Raj Bhavan